
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 06/02/2014

ESTIMATE SUMMARY 10:44:21

CONTID: C19299         ESTIMATE NO: 0001 PROG 2005

PCN: 19299-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH9 RAINBOW DR INTERSECTION PERCENT TIME:

PROJECT NO: NHPP 0092-021                 

SH9 RAINBOW DR INTERSECTION

NAME OF ROAD: 009D

PROJECT COUNTIES: SUMMIT

CONTRACTOR:

K.E.C.I. COLORADO INCORPORATED PAY PERIOD ENDING 06/02/2014 DATE TIME STARTED 04/21/2014

5750 W. AIRPORT ROAD DATE LET 11/21/2013 DATE WORK BEGAN 04/21/2014

 DATE AWARDED 12/20/2013 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 01/29/2014 DATE ACCEPTED

SEDALIA CO 80135                  DATE NOTICE TO PROCEED 04/21/2014

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,001,553.50 PARTICIPATING $ $ 209,185.42

AWARD PROJECT AMT: 981,319.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -4,942.48

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

59.72

FIXED COMPLETION DATE

FIXED COMPLETION DATE

20.89%

792,368.08

209,185.42

209,185.42

204,242.94

$

$

$

$

209,185.42

0.00

209,185.42

0.00

209,185.42

-4,942.48

0.00

204,242.94

0.00

AMOUNT DUE 204,242.94 204,242.94

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 204,242.94

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

43.0 TIME ALLOW: 7/1/2014 ??:??:??

ORIG TIME ALLOW: 7/1/2014 ??:??:??
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PCN: 19299-BID    ESTIMATE RUN 06/02/2014

PROJECT: NHPP 0092-021                 ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:44:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.000

1.000

201-00000  
 

13,000.001.000

13,000.00

1.000

L S 

13,000.00000

0010 Removal of Tree 0.000

5.000

202-00010  
 

2,500.005.000

2,500.00

6.000

EACH

500.00000

0015 Removal of Inlet 0.000

2.000

202-00019  
 

3,200.002.000

3,200.00

2.000

EACH

1,600.00000

0020 Removal of Pipe 0.000

71.000

202-00035  
 

4,260.0071.000

4,260.00

71.000

LF  

60.00000

0025 Removal of Wall 0.000

1.000

202-00165  
 

1,400.001.000

1,400.00

1.000

L S 

1,400.00000

0030 Removal of Concrete Median Cover Material 0.000

57.000

202-00190  
 

627.0057.000

627.00

132.000

SY  

11.00000

0035 Removal of Sidewalk 0.000

289.000

202-00200  
 

3,179.00289.000

3,179.00

289.000

SY  

11.00000

0040 Removal of Curb and Gutter 0.000

649.000

202-00203  
 

4,543.00649.000

4,543.00

1,127.000

LF  

7.00000

0045 Removal of Concrete Pavement 0.000

30.330

202-00210  
 

727.9230.330

727.92

127.000

SY  

24.00000

0050 Removal of Asphalt Mat 0.000

575.000

202-00220  
 

5,175.00575.000

5,175.00

1,749.000

SY  

9.00000

0055 *Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

1,500.000

SF  

2.50000
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PCN: 19299-BID    ESTIMATE RUN 06/02/2014

PROJECT: NHPP 0092-021                 ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:44:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

9.000

EACH

110.00000

0065 *Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

3.000

EACH

90.00000

0070 *Removal of Pull Box 0.000

0.000

202-00827  
 

0.000.000

0.00

2.000

EACH

150.00000

0075 *Removal of Traffic Signal Equipment 0.000

0.000

202-00828  
 

0.000.000

0.00

1.000

L S 

2,200.00000

0080 *Removal of Traffic Signal Head 0.000

0.000

202-00831  
 

0.000.000

0.00

12.000

EACH

55.00000

0085 *Removal of Traffic Signal Pole 0.000

0.000

202-00840  
 

0.000.000

0.00

1.000

EACH

740.00000

0090 *Removal of Mast Arm 0.000

0.000

202-00842  
 

0.000.000

0.00

1.000

EACH

215.00000

0095 Unclassified Excavation (Complete In Place) 0.000

0.000

203-00010  
 

0.000.000

0.00

257.000

CY  

48.00000

0100 *Potholing 0.000

2.000

203-01597  
 

520.002.000

520.00

8.000

HOUR

260.00000

0105 Structure Excavation 0.000

171.000

206-00000  
 

8,208.00171.000

8,208.00

171.000

CY  

48.00000

0110 Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

114.000

CY  

41.00000
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PCN: 19299-BID    ESTIMATE RUN 06/02/2014

PROJECT: NHPP 0092-021                 ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:44:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

29.000

CY  

41.00000

0120 *Aggregate Bag 0.000

280.000

208-00035  
 

1,120.00280.000

1,120.00

300.000

LF  

4.00000

0125 *Concrete Washout Structure 0.000

1.000

208-00045  
 

500.001.000

500.00

1.000

EACH

500.00000

0130 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

24.000

HOUR

23.00000

0135 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

40.000

HOUR

80.00000

0140 *Erosion Control Supervisor 0.000

12.000

208-00205  
 

1,320.0012.000

1,320.00

40.000

HOUR

110.00000

0145 *Reset Sign Panel 0.000

0.000

210-00815  
 

0.000.000

0.00

2.000

EACH

80.00000

0150 *Reset Fire Preemption Unit 0.000

0.000

210-00867  
 

0.000.000

0.00

1.000

EACH

500.00000

0155 Adjust Manhole 0.000

0.000

210-04010  
 

0.000.000

0.00

2.000

EACH

500.00000

0160 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.150

ACRE

2,500.00000

0165 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.150

ACRE

3,200.00000
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PCN: 19299-BID    ESTIMATE RUN 06/02/2014

PROJECT: NHPP 0092-021                 ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:44:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

0.150

ACRE

2,300.00000

0175 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

30.000

LB  

23.00000

0180 *Bonded Fiber Matrix 0.000

0.000

213-00150  
 

0.000.000

0.00

0.150

ACRE

2,900.00000

0185 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

449.000

TON 

34.00000

0190 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

90.000

TON 

200.00000

0195 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 0.000

0.000

403-34721  
 

0.000.000

0.00

720.000

TON 

105.00000

0200 *Emulsified Asphalt (CSS-1H) 0.000

0.000

411-10253  
 

0.000.000

0.00

450.000

GAL 

7.00000

0205 *Drilled Caisson (48 Inch) 0.000

21.000

503-00048  
 

15,120.0021.000

15,120.00

21.000

LF  

720.00000

0210 Bridge Drain 0.000

0.000

513-00600  
 

0.000.000

0.00

33.000

EACH

7,200.00000

0215 Concrete Sealer 0.000

0.000

515-00400  
 

0.000.000

0.00

82.000

SY  

36.00000

0220 *Concrete Class D 0.000

16.390

601-03000  
 

10,653.5016.390

10,653.50

31.000

CY  

650.00000
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PCN: 19299-BID    ESTIMATE RUN 06/02/2014

PROJECT: NHPP 0092-021                 ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:44:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Masonry Veneer 0.000

0.000

601-40000  
 

0.000.000

0.00

166.000

SF  

80.00000

0230 *Reinforcing Steel (Epoxy Coated) 0.000

3,276.000

602-00020  
 

3,276.003,276.000

3,276.00

4,200.000

LB  

1.00000

0235 18 Inch Reinforced Concrete Pipe 0.000

95.000

603-01180  
 

12,350.0095.000

12,350.00

95.000

LF  

130.00000

0240 *Inlet Type D (Special) 0.000

0.000

604-00550  
 

0.000.000

0.00

2.000

EACH

10,000.00000

0245 *Inlet Type R  L 5 (5 Foot) 0.000

0.000

604-19105  
 

0.000.000

0.00

1.000

EACH

5,200.00000

0250 *Inlet Type R  L 15 (15 Foot) 0.000

0.000

604-19315  
 

0.000.000

0.00

1.000

EACH

8,800.00000

0255 *Inlet Type R Special (5 Foot) 0.000

1.000

604-19405  
 

4,400.001.000

4,400.00

1.000

EACH

4,400.00000

0260 Manhole Slab Base (10 Foot) 0.000

1.000

604-30010  
 

4,600.001.000

4,600.00

1.000

EACH

4,600.00000

0265 *Bridge Rail Type 3 0.000

0.000

606-10325  
 

0.000.000

0.00

40.000

LF  

240.00000

0270 Concrete Sidewalk 0.000

0.000

608-00000  
 

0.000.000

0.00

168.000

SY  

53.00000

0275 Concrete Curb Ramp 0.000

0.000

608-00010  
 

0.000.000

0.00

56.000

SY  

96.00000
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PCN: 19299-BID    ESTIMATE RUN 06/02/2014

PROJECT: NHPP 0092-021                 ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:44:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Detectable Warnings 0.000

0.000

608-00015  
 

0.000.000

0.00

47.000

SF  

43.00000

0285 Curb and Gutter Type 2 (Section I-B) 0.000

0.000

609-21010  
 

0.000.000

0.00

542.000

LF  

20.00000

0290 Curb and Gutter Type 2 (Section I-M) 0.000

0.000

609-21011  
 

0.000.000

0.00

217.000

LF  

23.00000

0295 Curb and Gutter Type 2 (Section II-M) 0.000

0.000

609-21021  
 

0.000.000

0.00

315.000

LF  

29.00000

0300 Median Cover Material (Patterned Concrete) 0.000

0.000

610-00020  
 

0.000.000

0.00

470.000

SF  

10.00000

0305 *2 Inch Electrical Conduit 0.000

85.000

613-00200  
 

1,700.0085.000

1,700.00

150.000

LF  

20.00000

0310 *2 Inch Electrical Conduit (Bored) 0.000

0.000

613-00206  
 

0.000.000

0.00

0.000

LF  

28.00000

0315 *3 Inch Electrical Conduit 0.000

85.000

613-00300  
 

1,785.0085.000

1,785.00

150.000

LF  

21.00000

0320 *3 Inch Electrical Conduit (Bored) 0.000

0.000

613-00306  
 

0.000.000

0.00

0.000

LF  

30.00000

0325 *Pull Box (24"x36"x18") 0.000

0.000

613-07034  
 

0.000.000

0.00

3.000

EACH

970.00000

0330 *Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.500

L S 

4,300.00000
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PCN: 19299-BID    ESTIMATE RUN 06/02/2014

PROJECT: NHPP 0092-021                 ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:44:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Luminaire (LED) 0.000

0.000

613-13000  
 

0.000.000

0.00

4.000

EACH

2,100.00000

0340 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

73.500

SF  

26.00000

0345 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

13.750

SF  

30.00000

0350 *Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

0.000.000

0.00

80.000

LF  

14.00000

0355 *Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

0.000.000

0.00

7.000

EACH

225.00000

0360 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 0.000

0.000

614-01575  
 

0.000.000

0.00

36.000

LF  

20.00000

0365 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 0.000

0.000

614-01578  
 

0.000.000

0.00

3.000

EACH

360.00000

0370 *Pedestrian Signal Face (16) (Countdown) 0.000

0.000

614-70150  
 

0.000.000

0.00

8.000

EACH

570.00000

0375 *Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

0.000.000

0.00

3.000

EACH

770.00000

0380 *Traffic Signal Face (12-12-12-12-12) 0.000

0.000

614-70560  
 

0.000.000

0.00

1.000

EACH

1,300.00000

0385 *Pedestrian Push Button 0.000

0.000

614-72860  
 

0.000.000

0.00

2.000

EACH

1,600.00000
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PCN: 19299-BID    ESTIMATE RUN 06/02/2014

PROJECT: NHPP 0092-021                 ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:44:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Traffic Signal-Light Pole Steel (1-65 Foot Mast Arm) 0.000

0.000

614-81165  
 

0.000.000

0.00

1.000

EACH

19,000.00000

0395 *Controller (Type 170E-HC11) 0.000

0.000

614-86246  
 

0.000.000

0.00

1.000

EACH

29,000.00000

0400 *Construction Surveying 0.000

0.250

625-00000  
 

1,325.000.250

1,325.00

1.000

L S 

5,300.00000

0405 *Construction Surveying (Hourly) 0.000

0.000

625-00001  
 

0.000.000

0.00

15.000

HOUR

140.00000

0410 *Mobilization 0.000

0.483

626-00000  
 

44,436.000.483

44,436.00

1.000

L S 

92,000.00000

0415 *Public Information Services 0.000

0.350

626-01000  
 

3,360.000.350

3,360.00

1.000

L S 

9,600.00000

0420 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

0.000.000

0.00

12.000

GAL 

360.00000

0425 *Pavement Marking Paint (Low VOC Solvent Base) 0.000

2.110

627-00012  
 

105.502.110

105.50

10.000

GAL 

50.00000

0430 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

1,632.000

SF  

13.00000

0435 *Preformed Thermoplastic Pavement Marking (Word-Symbol) 0.000

0.000

627-30405  
 

0.000.000

0.00

510.000

SF  

15.00000

0440 *Flagging 0.000

487.500

630-00000  
 

9,262.50487.500

9,262.50

1,680.000

HOUR

19.00000
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PCN: 19299-BID    ESTIMATE RUN 06/02/2014

PROJECT: NHPP 0092-021                 ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:44:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *Traffic Control Inspection 0.000

13.000

630-00007  
 

910.0013.000

910.00

26.000

DAY 

70.00000

0450 *Traffic Control Management 0.000

21.000

630-00012  
 

9,765.0021.000

9,765.00

50.000

DAY 

465.00000

0455 *Barricade (Type 3 M-B) (Temporary) 0.000

2.000

630-80336  
 

110.002.000

110.00

4.000

EACH

55.00000

0460 *Construction Traffic Sign (Panel Size A) 0.000

9.000

630-80341  
 

342.009.000

342.00

18.000

EACH

38.00000

0465 *Construction Traffic Sign (Panel Size B) 0.000

10.000

630-80342  
 

380.0010.000

380.00

44.000

EACH

38.00000

0470 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

10.000

EACH

39.00000

0475 *Construction Traffic Sign (Special) 0.000

74.000

630-80344  
 

1,480.0074.000

1,480.00

148.000

SF  

20.00000

0480 *Portable Message Sign Panel 0.000

1.000

630-80355  
 

2,200.001.000

2,200.00

2.000

EACH

2,200.00000

0485 *Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

0.000

0.500

630-80357  
 

220.000.500

220.00

1.000

EACH

440.00000

0490 *Drum Channelizing Device 0.000

35.000

630-80360  
 

210.0035.000

210.00

70.000

EACH

6.00000

0495 *Traffic Cone 0.000

7.500

630-80380  
 

45.007.500

45.00

40.000

EACH

6.00000
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PCN: 19299-BID    ESTIMATE RUN 06/02/2014

PROJECT: NHPP 0092-021                 ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:44:21

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *Mobile Attenuator 0.000

19.000

630-85041  
 

4,370.0019.000

4,370.00

50.000

DAY 

230.00000

0505 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

25,000.000

F A 

1.00000

0510 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0515 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

1,500.000

F A 

1.00000

0520 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0525 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

2,000.000

F A 

1.00000

CAT 182,685.42182,685.42975,053.50CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0530 Field Laboratory (Class 2) 0.000

1.000

620-00012  
 

13,000.001.000

13,000.00

1.000

EACH

13,000.00000

0535 Field Office (Class 2) 0.000

1.000

620-00002  
 

13,000.001.000

13,000.00

1.000

EACH

13,000.00000

0540 Sanitary Facility 0.000

1.000

620-00020  
 

500.001.000

500.00

1.000

EACH

500.00000

CAT 26,500.0026,500.0026,500.00CURRENT AMT0400 $ $ $

$ 209,185.42209,185.42$1,001,553.50$CURRENT AMTPROJECT TOTAL


